Map Photos

25 February 2005

SAN PEDRO CREEK
CONTINUING AUTHORITY, SECTION 205

PROJECT LOCATION AND DESCRIPTION: The study area is located in Linda Mar, the
most populous of the several seaside communities that make up Pacifica, California. San
Pedro Creek flows for four miles through the narrow San Pedro Valley to the Pacific
Ocean. The valley basin has experienced periodic flood damages caused by stream bank
overflow from events greater than a 4-year flood. A flood control project was found to be
economically feasible in the mid-1970s, but the City was unable to fund its share. During
the most recent severe flood in 1982, 183 residential and 10 commercial properties
suffered $4,000,000 in damages. In 1988 the Corps completed a Section 14 levee
protection project on the north bank of San Pedro Creek, between Highway 1 and the
Pacific Ocean, to protect the Linda Mar Sanitary Sewer Pump Station. The City did some
bank protection and bank stabilization along the creek; however, these improvements
offered only a very small degree of flood protection. During the mid-1990s the City
obtained several state grants to fund its share of a flood control project and the Section 205
study was initiated. In January 1998 a Detailed Project Report, supporting a project that
increases channel capacity through creation of an excavated wetland/floodplain and limited
stream bank widening, was completed and approved. Construction of much of the project
is complete. Construction involved excavation, creek realignment from Peralta Street to the
east side of the Highway 1 Bridge, and excavation and grading to create a connection to a
one-acre tidal wetland west of the bridge.

TOTAL FUNDING:

ToTAL COST: $ 15,926,000
FEDERAL COST: $ 5,808,000
NON-FEDERAL COST: $ 10,118,000
TOTAL FEDERAL COST THROUGH FY05: $ 5,808,000
FISCAL YEAR 2006 BUDGET: $0

COST TO COMPLETE: $0

FY05 AND FY06 ACCOMPLISHMENTS: Initiate work on the Limited Re-evaluation
Report. Pending funding, project should be closed out by FY06.

ISSUES AND OTHER INFORMATION: Due to increased estimated costs of a project
feature, the underground bypass structure, the sponsor plans to eliminate the bypass from
the project and substitute it with channelization and bridge replacement work at their own
expense. Before the project can be financially closed, the Corps must complete a Limited
Re-evaluation Report, describing to the public the changes in the project. Upon completion
of this report, the magnitude of the final reimbursement to the sponsor will be determined.

CONGRESSIONAL INTEREST: 12" District, Rep. Tom Lantos

POINTS OF CONTACT: LTC Philip T. Feir (415) 977-8500 and Deputy District Engineer
for Civil Works, Arijs Rakstins (415) 977-8702

DISTRICT: San Francisco
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